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Sitewide Treatability Studies 

&$@&$&detti, Acting Associate General Manager 
I Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

Reference: (1) Letter M. Hestmark (EPA) to S. Grace (RFO), dated 10/22/91 

(2) Letter M. Hestmark @PA) to F. Lockhart (RFO), dated 5/19/92, subject: 
Annual Report for Treatability Studies at Rocky Flats Plant FY91. 

(3) Memorandum E. Lee (EG&G) to T. Vaeth (RFO), 92-RF-9958, dated 
8/30/92, subject: Summary of Meetings on the Annual Report on Treatability 
Studies Program - EML-0594-92. 

To date we have conducted no treatability studies under the Sitewide Treatability Study 
Program due to various reasons. The EPA letter referenced above states that we are expected 
to: 

"...have performed a minimum of five studies for ground water and surface 
water contamination and eight studies for soil and sediments contamination 
prior to the second annual report due date." 

This is not what the October 22, 1991 EPA letter said. We committed to perform the thirteen 
tests over the life of the sitewide program. A response to the EPA letter needs to be prepared 
to address the issues associated with (1) the number of testing in the 1993 Annual Report and 
(2) the delays associated with not performing any tests to date under the sitewide program. 

A meeting was held with EPNCDH on June 12,1992 where some of the delay issues were 
discussed, as well as the various treatability testing being performed under the sitewide and 
other programs. The delay issues that need to be addressed include: budgeufunding, 88 1 
laboratory problems, prcpremendacquisition delays, EPA/CDH review delays, schedules, 
and the October 22, 1 9 q  EPA letter saying that we need to do 13 studies but not when. Also, 
in your response, we need a status of the projects discussed in the June 12 meeting. 
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Your response is requested no later than November 13,19 
please contact Scott Grace at extension 7 199. 
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2. If you have any questions, 

s K. Hartman 

vironmental Management 

cc: 
A. Rampertaap, EM-453 
J. Ciocco, EM-453 
T. Greengard, EG&G 


